# Group Contributions and Timeline for KIT502 Assignment 1 – Group 14

### Introduction

This document outlines the individual contributions of each group member to **Assignment 1** for the KIT502 unit, focusing on the design phase of the **HireMe** (Digital Job Board) web application. It includes a task and deadline summary, a detailed timeline, and the compilation process. Tasks were negotiated based on group members' strengths, with no database interaction required. Student IDs are provided for each member. Note that Ahsan Ahmed submitted his tasks on time by the due date of August 10, 2025, while the other group members submitted late, contributing to the delayed compilation and submission by MD Ahsan Ahmed Samdany on August 19, 2025.

## Task & Deadline Summary

#### **Md Ahsan Ahmed Samdany**

Student ID: 756096

• Tasks: Initial Page, Registration & Login

• Due: August 10, 7:00 PM

- Developed the initial landing page with a brief description, links to job listings, registration, and login/logout functionalities.
- o Implemented registration form validations (required fields, password matching, minimum 8 characters, one uppercase letter, one number, and one special character: @, #, \$, %).

#### **Md Abid Hasan**

Student ID: 770758

• Task: Job Listings

Due: August 10, 7:00 PM

- Created the job listings page with filters for job position (casual, part-time, full-time) and industry (business, IT, etc.).
- Designed a detailed job page with description, company details, eligibility, salary, company info, and apply button.

#### Kamrun Nahar

Student ID: 772748

Task: Manage Job Listings

• Due: August 10, 7:00 PM

- Built the manage job listings page for recruiters to create, edit, or close job posts, including job title, description, location, salary, eligibility, closing date, and employment type.
- o Added a summary of applicants per job.

#### Mahfuzur Rahman

• Student ID: 770756

• Tasks: 2 ER Diagrams, View All Applications

• ER Diagrams Due: August 3, 7:00 PM

- Designed ER diagrams representing the planned database for Assignment
  1, including tables, attributes (primary and foreign keys), and relationships.
- View All Applications Due: August 10, 7:00 PM
  - Implemented the view all applications page for admins to see submitted job applications summaries.

## **Timeline**

- **July 29, 2025**: Group formation and task negotiation completed. Roles and deadlines assigned.
- August 3, 2025, 7:00 PM: Mahfuzur Rahman submits the ER Diagram.
- August 10, 2025, 7:00 PM:
  - Md Ahsan Ahmed Samdany submits Initial Page, Registration & Login (on time).
  - o Md Abid Hasan submits Job Listings (late).
  - o Kamrun Nahar submits Manage Job Listings (late).
  - o Mahfuzur Rahman submits View All Applications (late).
- August 19, 2025: MD Ahsan Ahmed Samdany compiles all files and submits the assignment on the server via the group account in usermin.

# Compilation and Submission

On August 19, 2025, MD Ahsan Ahmed Samdany compiled all the files from the group members, ensured proper integration, and submitted the assignment on the server via the group account in usermin, adhering to the submission guidelines.

## Conclusion

All group members—Md Ahsan Ahmed Samdany, Md Abid Hasan, Kamrun Nahar, and Mahfuzur Rahman—contributed effectively to the design phase of Assignment 1. Ahsan Ahmed's timely submission provided a strong foundation, while the efforts of Abid, Kamrun, and Mahfuzur enriched the project with their respective sections. The collaborative approach and structured timeline ensured the successful completion of the assignment requirements.